
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

CNP201 Pay Period:  11/21/2016Contract: Estimate Number: 0019 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Potter South East LLCContractor:

Contractor's
Address:

PO Box 244
Huntsville,  TN   37756

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/15/2015

05/27/2015

06/19/2015

06/30/2015

%

$221,179.85

702.0

540.0

540.0

76.92

%Percent Complete($):

%Percent Behind:

CAMPBELL

---

Date Notice to Proceed: 06/30/2015

05/31/2017

$5,305,691.15

$5,269,406.15

$5,544,240.79 $191,819.90$5,352,420.89

$0.00

$-4,685.34Test Report Payment Adjustments:

$5,539,555.45 $5,347,735.55 191,819.90

$5,323,060.94 $196,285.99$5,126,774.95

$225,645.94 $-4,466.09

$-4,685.34 $0.00

$0.00 $0.00

The construction of a concrete I-beam bridge on I-75

102.00

20161220

Project(s): 07100-3125-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

BR-I-75-3(155)100.00 001515191,819.9007100-3125-94 15The construction of a concrete I-beam bridge on I-75 over Ko

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3125-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.00

0.000

0.800

$0.00

$40,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

07100-3125-94 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

07100-3125-94 0500 9024 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

07100-3125-94 0900 9025 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

07100-3125-94 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90190100

-18,005.16-18,005.160

0.000.000

07100-3125-94 0500 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0007100-3125-94 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90210100

-56,822.37-56,822.370

0.000.000

07100-3125-94 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

07100-3125-94 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,680.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

07100-3125-94 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.00

0.000

1.000

$0.00

$80,000.00

201-01 CLEARING AND GRUBBING

07100-3125-94 0500 0940 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $246,000.00

0.000

1.000

$0.00

$246,000.00

202-01.02 REMOVAL OF ASBESTOS

07100-3125-94 0500 0950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE ID
NO. 07I00750018)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.12 1.001.00 0.000.0007100-3125-94 0500 0960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.000

1.000

$0.00

$40,000.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE ID
NO. 07I00750017)

07100-3125-94 0100 0040 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,727.000 $2.80

0.000

3,400.850

$0.00

$9,522.38

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

07100-3125-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.20

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

07100-3125-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,006.000 $4.62

0.000

6,186.960

$0.00

$28,583.76

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

07100-3125-94 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,753.000 $1.50

0.000

0.000

$0.00

$0.00

203-04 PLACING AND SPREADING
TOPSOIL

07100-3125-94 0100 9013 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.20

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

07100-3125-94 0100 0070 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $1.00

0.000

0.000

$0.00

$0.00

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3125-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

887.000 $3.40

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

07100-3125-94 0500 0970 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,007.000 $7.41

600.890

928.840

$4,452.59

$6,882.70

204-02.01 DRY EXCAVATION (BRIDGES)

07100-3125-94 0500 9014 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.12

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

07100-3125-94 0500 9015 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.34

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

07100-3125-94 0100 0090 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $200.00

29.900

352.240

$5,980.00

$70,448.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

07100-3125-94 0500 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

576.000 $198.70

147.000

1,318.000

$29,208.90

$261,886.60

204-14 CORE DRILLING FOR
PILES(ROCK)

07100-3125-94 0500 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,058.000 $198.70

529.000

6,070.000

$105,112.30

$1,206,109.00

204-15 CORE DRILLING FOR PILES(SOIL)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3125-94 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

177.000 $5.00

0.000

0.000

$0.00

$0.00

209-05 SEDIMENT REMOVAL

07100-3125-94 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

888.000 $4.50

0.000

330.000

$0.00

$1,485.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

07100-3125-94 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,142.000 $1.75

0.000

187.000

$0.00

$327.25

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

07100-3125-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $200.00

0.000

32.000

$0.00

$6,400.00

209-08.07 ROCK CHECK DAM PER

07100-3125-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.00

0.000

4.000

$0.00

$2,000.00

209-08.08 ENHANCED ROCK CHECK DAM

07100-3125-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $650.00

0.000

8.000

$0.00

$5,200.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

07100-3125-94 0100 0160 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21,860.000 $21.50

0.000

11,473.570

$0.00

$246,681.76

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

135.43 166.24166.24 0.000.0007100-3125-94 0500 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $30.00

0.000

166.240

$0.00

$4,987.20

303-01.02 GRANULAR BACKFILL (BRIDGES)

07100-3125-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

111.000 $97.50

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

07100-3125-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $590.00

0.000

0.000

$0.00

$0.00

307-01.02 ASPHALT CEMENT (PG64-22)
(BPMB-HM) GRADING A-S

07100-3125-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

94.000 $79.00

0.000

0.000

$0.00

$0.00

307-01.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

07100-3125-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

631.000 $88.50

0.000

767.480

$0.00

$67,921.98

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

07100-3125-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $75.15

0.000

5,419.490

$0.00

$407,274.67

307-03.01 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING A

07100-3125-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $700.00

0.000

82.357

$0.00

$57,649.90

307-03.02 PERF. GRADE ASPH.
CEMENT(PG76-22)GRADING AS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,270.712,270.71 0.000.0007100-3125-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $57.60

0.000

2,270.713

$0.00

$130,793.07

307-03.03 AGGREGATE(BPMB-HM)
GRADING AS

07100-3125-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,000.000 $85.49

0.000

2,330.150

$0.00

$199,204.52

307-03.08 ASPHALT CONCRETE MIX
(PG76-22) (BPMB-HM) GRADING
B-M2

07100-3125-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90000100

-8,616.51-8,616.510

0.000.000

07100-3125-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

07100-3125-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

07100-3125-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $452.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3125-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $530.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

07100-3125-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

07100-3125-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

07100-3125-94 0100 9500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.80

0.000

198.000

$0.00

$950.40

407-20.05 SAW CUTTING ASPHALT
PAVEMENT

07100-3125-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

318.000 $108.50

0.000

497.960

$0.00

$54,028.66

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

07100-3125-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $121.00

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

07100-3125-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,238.000 $113.75

0.000

0.000

$0.00

$0.00

411-03.10 ACS MIX(PG76-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0007100-3125-94 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-674.96-674.960

0.000.000

07100-3125-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

07100-3125-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

07100-3125-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

07100-3125-94 0100 0300 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.100 $6,400.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

07100-3125-94 0100 0310 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $20.75

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3360.00 5,806.365,806.36 0.000.0007100-3125-94 0100 9510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.11

0.000

5,806.360

$0.00

$23,864.14

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

07100-3125-94 0500 9005 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $176.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

07100-3125-94 0500 1010 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

225,715.000 $0.80

0.000

107,280.800

$0.00

$85,824.64

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100500

20,167.960.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT10100500

-4,547.84-5,684.800

0.000.000

07100-3125-94 0500 1020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

676.000 $440.00

63.380

760.396

$27,887.20

$334,574.24

604-03.01 CLASS A CONCRETE (BRIDGES)

07100-3125-94 0500 1030 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138,889.000 $0.80

4,400.000

79,824.200

$3,520.00

$63,859.36

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10300500

-53,136.6689,880.500

-4,466.094,400.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10300500

101,851.220.000

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 298.66298.66 0.000.0007100-3125-94 0500 1040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

695.000 $200.00

0.000

298.660

$0.00

$59,732.00

604-03.04 PAVEMENT @ BRIDGE ENDS

07100-3125-94 0500 1050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

596.000 $560.00

0.000

291.600

$0.00

$163,296.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10500500

-17,521.92291.600

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10500500

35,812.980.000

0.000.000

07100-3125-94 0500 1060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,875.000 $8.10

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

07100-3125-94 0500 1070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,892.000 $3.81

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

07100-3125-94 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE
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30607.00 7,422.307,422.30 575.000.0007100-3125-94 0500 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,090.000 $35.00

575.000

7,422.300

$20,125.00

$259,780.50

606-02.03 STEEL PILES (10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10800500

-83,458.194,480.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10800500

83,458.200.000

0.000.000

07100-3125-94 0500 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $100.00

0.000

16.000

$0.00

$1,600.00

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT10900500

-812.8216.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10900500

1,320.830.000

0.000.000

07100-3125-94 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

852.000 $38.00

0.000

839.000

$0.00

$31,882.00

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03200100

-8,427.62512.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03200100

8,427.620.000

0.000.000
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0.00 259.50259.50 0.000.0007100-3125-94 0100 0330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

233.000 $94.50

0.000

259.500

$0.00

$24,522.75

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT03300100

-12,112.32240.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT03300100

12,112.320.000

0.000.000

07100-3125-94 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

611-02.12 JUNCTION BOX, TYPE 3

07100-3125-94 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,500.00

0.000

2.000

$0.00

$7,000.00

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

07100-3125-94 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

0.000

4.000

$0.00

$12,000.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

07100-3125-94 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

0.000

$0.00

$0.00

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH
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0.00 1,036.001,036.00 0.000.0007100-3125-94 0500 1100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,220.000 $138.85

0.000

1,036.000

$0.00

$143,848.60

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT11000500

-116,810.971,036.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT11000500

250,309.220.000

0.000.000

07100-3125-94 0500 1110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $70.00

0.000

0.000

$0.00

$0.00

620-05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

07100-3125-94 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $350.00

0.000

285.580

$0.00

$99,953.00

702-03 CONCRETE COMBINED CURB &
GUTTER

07100-3125-94 0100 0390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

108.000 $65.00

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

07100-3125-94 0100 9016 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $81.25

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

07100-3125-94 0100 0400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,707.000 $16.00

0.000

560.000

$0.00

$8,960.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)
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07100-3125-94 0100 9011 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

07100-3125-94 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $600.00

0.000

1.000

$0.00

$600.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

07100-3125-94 0100 0420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,200.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

07100-3125-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $4,000.00

0.000

8.000

$0.00

$32,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

07100-3125-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $24,500.00

0.000

2.000

$0.00

$49,000.00

705-17.97 ATTENUATOR (NARROW- LOW
MAINTENANCE)

07100-3125-94 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,370.000 $2.20

0.000

0.000

$0.00

$0.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

07100-3125-94 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

699.000 $24.61

0.000

608.780

$0.00

$14,982.08

709-05.05 MACHINED RIP-RAP (CLASS A-3)

Page 16RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

8467.47 584.02584.02 0.000.0007100-3125-94 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $34.00

0.000

584.020

$0.00

$19,856.68

709-05.06 MACHINED RIP-RAP (CLASS A-1)

07100-3125-94 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,728.000 $3.90

0.000

1,954.000

$0.00

$7,620.60

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

07100-3125-94 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530.000 $2.50

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

07100-3125-94 0100 0500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $350.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

07100-3125-94 0500 1120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

302.000 $20.00

0.000

116.000

$0.00

$2,320.00

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

07100-3125-94 0500 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $30.00

0.000

0.000

$0.00

$0.00

710-09.02 6" PIPE UNDERDRAIN

07100-3125-94 0500 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

202.000 $57.00

0.000

0.000

$0.00

$0.00

711-05.70 32IN SINGLE SLOPE CONCRETE
BARRIER WALL
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1693.00 2,170.002,170.00 0.000.0007100-3125-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,968.000 $90.00

0.000

2,170.000

$0.00

$195,300.00

711-05.71 51IN SINGLE SLOPE CONCRETE
BARRIER WALL

07100-3125-94 0100 0520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.000

0.200

$0.00

$13,000.00

712-01 TRAFFIC CONTROL

07100-3125-94 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,900.000 $18.00

0.000

9,508.000

$0.00

$171,144.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

07100-3125-94 0100 0540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $29.10

0.000

1,322.000

$0.00

$38,470.20

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

07100-3125-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $21.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

07100-3125-94 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $21.00

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

07100-3125-94 0100 0570 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,095.000 $7.10

0.000

1,008.000

$0.00

$7,156.80

712-06 SIGNS (CONSTRUCTION)
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472.00 298.00298.00 0.000.0007100-3125-94 0100 0580 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $12.10

0.000

298.000

$0.00

$3,605.80

712-06.01 VERTICAL PANELS

07100-3125-94 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $12.05

0.000

0.000

$0.00

$0.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

07100-3125-94 0100 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

4,997.250

$0.00

$4,997.25

712-08.01 UNIFORMED POLICE OFFICER

07100-3125-94 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

2.000

$0.00

$2,000.00

712-08.03 ARROW BOARD (TYPE C)

07100-3125-94 0500 1150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

808.000 $12.00

0.000

308.000

$0.00

$3,696.00

712-12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

07100-3125-94 0100 0610 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $505.00

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

07100-3125-94 0100 0620 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,007.000 $1.25

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

Page 19RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/05/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

07100-3125-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $43.00

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

07100-3125-94 0100 0640 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,465.000 $2.95

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

07100-3125-94 0100 0650 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

428.000 $7.50

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

07100-3125-94 0100 0660 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

231.000 $8.80

0.000

0.000

$0.00

$0.00

713-11.05 SQUARE TUBE SIGN SUPPORT

07100-3125-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $400.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

07100-3125-94 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $11.25

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

07100-3125-94 0100 0690 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $12.20

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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07100-3125-94 0100 0700 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

205.000 $23.40

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

07100-3125-94 0100 0710 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

07100-3125-94 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $8,550.00

0.000

4.000

$0.00

$34,200.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

07100-3125-94 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

468.000 $7.55

0.000

437.000

$0.00

$3,299.35

716-01.05 TEMPORARY RAISED PAVEMENT
MARKER

07100-3125-94 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $26.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

07100-3125-94 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $26.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

07100-3125-94 0100 0760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $17.50

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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07100-3125-94 0100 0770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $9.40

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

07100-3125-94 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

07100-3125-94 0100 0790 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

607.000 $7.00

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

07100-3125-94 0100 0800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,944.000 $4.75

0.000

0.000

$0.00

$0.00

716-04.04 PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

07100-3125-94 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $155.00

0.000

0.000

$0.00

$0.00

716-04.06 PLASTIC PAVEMENT MARKING
(WRONG WAY ARROW)

07100-3125-94 0100 0820 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $676.00

0.000

5.513

$0.00

$3,726.79

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

07100-3125-94 0100 0830 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.200 $3,000.00

0.000

0.907

$0.00

$2,721.00

716-08.30 HYDROBLAST REMOVAL OF
PAVEMENT MARKING (LINE)
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07100-3125-94 0100 0840 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.500 $3,750.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

07100-3125-94 0100 0850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,587.000 $1.80

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

07100-3125-94 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,070.000 $2.10

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

07100-3125-94 0100 0870 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $225,000.00

0.000

1.000

$0.00

$225,000.00

717-01 MOBILIZATION

07100-3125-94 0500 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.05

0.000

676.000

$0.00

$29,101.80

730-12.15 CONDUIT 4" DIAMETER (JACK
AND BORE)

07100-3125-94 0100 0880 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

344.000 $3.00

0.000

113.330

$0.00

$339.99

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

07100-3125-94 0100 0890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,531.000 $3.75

0.000

232.000

$0.00

$870.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/(SEE PLANS)
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07100-3125-94 0900 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $4.50

0.000

0.000

$0.00

$0.00

790-41.64 UG SEC COND SGL COND ____ __
__/(#4 CU)

07100-3125-94 0900 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $16.00

0.000

0.000

$0.00

$0.00

790-42.26 __ DUCT BANK @ __IN-__IN
DEPTH/(24 IN - 36 IN DEPTH)

07100-3125-94 0900 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,500.00

0.000

0.000

$0.00

$0.00

790-43.46 SECONDARY PULLBOX LARGE

07100-3125-94 0100 0900 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $22.00

0.000

0.000

$0.00

$0.00

801-01 SEEDING (WITH MULCH)

07100-3125-94 0100 0910 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

133.000 $25.00

0.000

5.500

$0.00

$137.50

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09100100

-137.50-5.500

0.000.000

07100-3125-94 0100 9017 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.90

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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07100-3125-94 0100 0920 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $100.00

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

07100-3125-94 0100 9018 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.20

0.000

0.000

$0.00

$0.00

801-06 MULCH

07100-3125-94 0100 0930 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,363.000 $1.25

0.000

0.000

$0.00

$0.00

805-12.01 EROSION CONTROL BLANKET
(TYPE I)

V47 - TSMR *END OF REPORT*
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